

# Individual Project Report — Ang Panha

---

**Week:** 2

**Period:** 16–22 Dec 2025

**Group:** I4 GIC C

**Team:** 3

**Project:** Course Enrollment and Scheduling System

**Role:** Team Lead / Backend Coordination

## Weekly Summary

This week focused on completing the first CRUD milestone, refactoring security components from the previous iteration, and handling request-level errors.

## Task Log

### Task A: Team Coordination & Milestone Management

- **Status:** Done
- **Description:** Assigned tasks for CRUD milestone #1, security refactorations, and error handling. Helped out with small issues within the team.
- **Proof:** Weekly Report 2 summary and task table
- **Reflection:** Task distribution was hard. Need more insight.

### Task B: Repository Oversight & Integration Review

- **Status:** Done
- **Description:** Reviewed commits related to CRUD implementation, security refactors, and error handling to ensure compatibility with the existing project structure and configuration.
- **Proof:** GitHub repository activity and merged commits [Ascendant-7/course\\_enrollment](#)
- **Reflection:** CRUD milestone isn't completed yet but we'll report what we can.

### Task C: Project Structure & Path Consistency Validation

- **Status:** Done
- **Description:** Verified that all new files followed the defined project structure. Confirmed correct usage of source root paths and template directories.
- **Proof:** Weekly report documentation on source root and template paths
- **Reflection:** Explicitly documenting root paths helped avoid confusion during controller and template development.

### Task D: Functional Verification & Error Handling Review

- **Status:** Done
- **Description:** Verified system behavior after CRUD and security updates, including authentication flow, enrollment actions, logout behavior, and error page handling.

- **Proof:** Successful application runs after integration; MyErrorController implementation noted in weekly report
- **Reflection:** Error handling improved system robustness; future work should include more explicit user-facing feedback.

## Notes

- CRUD Milestone #1, Security Refactorion, and Error Page Controller were implemented by other team members.
- My contribution focused on coordination, review, integration validation, and ensuring system consistency as team lead.