

Weekly Report 4

Report Period: 7 Dec 2025 – 20 Jan 2026

Prepared By: 23 Jan 2026

Reporter and Team Lead: Ang Panha

Summary:

This week, I took coding in order to rework the project entirely. I rework the flyway, model, repository, service, and controller. A few teammates help me with this. The thymeleaf templates haven't been reworked so most routes fail.

Achievements:

Task	Assignee	Issue	Commits
PlantUML Diagrams	Ang Panha		PlantUML
Flyway Rework	Ang Panha	#66	Flyway Rework Flyway Rework 2 + Script
Model Rework	Ang Panha	#67	User Entity Rework Role Entity Rework Multiple Entities Rework User Split, Enrollment Entity Creation Multiple Entities Rework 2 Multiple Rework 3 + Util
Service Rework	Ang Panha		Multiple Service Rework Transfer 2
Config Rework	Ang Panha		Transfer Transfer 2
Controller Rework	Ang Panha		Transfer Transfer 2
DTO Rework	Ang Panha		Transfer Transfer 2
Repository Rework	Ang Panha		Transfer Transfer 2
Security Rework	Ang Panha		Transfer 2

Flyway Rework: Attendance	Chi Sav Moeng		Flyway Rework: Attendance
Flyway Rework: Schedule	Pheakdey		Flyway Rework: Schedule